

**Construction Status of Anganwadi Building
for the Month of March, 2008**

Sr. No.	Name of District	No. of Anganwadi Centres (408) (2003-04)			No. of Anganwadi Centres (118)(2004-05)			No. of Anganwadi Centres (69) (2004-05)			No. of Anganwadi Centres (363)(2005-06)			No. of Anganwadi Centres (256) 2006-07			No. of Anganwadi Centres (207)(2007-08)			Total		
		Sanctioned	complete	In-progress	Sanctioned	complete	In-progress	Sanctioned	completed	In-progress	Sanctioned	complete	In-progress	Sanctioned	complete	In-progress	Sanctioned	complete	In-progress	Sanctioned	complete	In-progress
1	Ambala	34	33	1	11	11	0	0	0	0	11	10	1	14	3	11	29	0	29	99	57	42
2	Jind	24	24	0	0	0	0	1	1	0	20	20	0	14	11	3	3	0	3	62	56	6
3	Bhiwani	21	21	0	7	6	1	0	0	0	26	17	9	22	3	19	9	0	9	85	47	38
4	Hissar	21	21	0	7	7	0	0	0	0	26	26	0	20	0	20	8	0	8	82	54	28
5	Karnal	43	43	0	9	9	0	3	3	0	27	27	0	12	3	9	15	0	15	109	85	24
6	Narnaul	8	8	0	2	1	1	7	7	0	13	13	0	12	0	12	4	0	4	46	29	17
7	Rohtak	14	14	0	0	0	0	2	2	0	37	15	22	12	0	12	4	0	4	69	31	38
8	Gurgaon	19	19	0	4	3	1	16	14	2	26	1	25	18	0	18	2	0	2	85	37	48
9	Faridabad	19	19	0	13	13	0	9	9	0	17	7	10	14	7	7	12	0	12	84	55	29
10	Kurukshetr	47	47	0	24	24	0	0	0	0	14	10	4	10	10	0	16	0	16	111	91	20
11	Sonepat	17	17	0	0	0	0	5	5	0	20	16	4	16	12	4	3	0	3	61	50	11
12	Sirsa	28	28	0	5	5	0	0	0	0	20	1	19	14	0	14	13	0	13	80	34	46
13	Panchkula	21	21	0	10	10	0	0	0	0	11	11	0	8	1	7	6	0	6	56	43	13
14	Rewari	10	10	0	1	1	0	8	8	0	17	15	2	12	2	10	15	0	15	63	36	27
15	Panipat	17	17	0	0	0	0	3	3	0	17	17	0	12	7	5	2	0	2	51	44	7
16	Kaithal	26	26	0	2	2	0	6	3	3	14	14	0	10	3	7	10	0	10	68	48	20
17	Y.Nagar	11	11	0	15	15	0	0	0	0	14	14	0	14	0	14	35	0	35	89	40	49
18	Jhajjar	7	7	0	1	1	0	9	8	1	19	4	15	10	0	10	6	0	6	52	20	32
19	Fatehabad	21	21	0	7	6	1	0	0	0	14	0	14	12	0	12	15	0	15	69	27	42
	Total	408	407	1	118	114	4	69	63	6	363	238	125	256	62	194	207	0	207	1421	884	537